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VY Decommissioning Update

• Dry Fuel Storage Project
– Dry Fuel Loading

• Thirty-nine (39) casks have been loaded in current campaign with a total 

of 52 of 58 casks loaded with 51 stored on the ISFSI pads.

• Target all fuel transferred to the ISFSI by end of 2018 (could be complete 

by the end of September)

• Reduction of Site Protected Area to ISFSI Only
– Construction has been progressing since November 2017. 

– Implementation is contingent on NRC approval of proposed changes 

to Physical Security Plan.

– Targeted completion by the end of 2018 to support transition to 

SAFSTOR or transaction with NorthStar.
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VY Decommissioning Update (Cont’d)
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ISFSI
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VY Decommissioning Update (Cont’d)
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Vehicle Barrier System (VBS) & 
Central Alarm Station Construction
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VY Decommissioning Update (Cont’d)

• Water Management Update

– A total of 782,000 gallons have been shipped to date.
• Next shipment is scheduled for 7/9/18

– Water Disposition Program
• Reduction of groundwater entering the turbine building.

• Current rate of ~300 GPD was measured over the past week.

– Groundwater is being safely shipped to EnergySolutions licensed 

disposal site in Tennessee. 

• Employee Information Sessions and Presentations

– Scheduled in coordination with the Vermont, Massachusetts & New 

Hampshire Departments of Labor.

– Continuing into July covering various topics.
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Proposed VY Sale and Accelerated 
Decommissioning
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Public Utility Commission Proceeding Update

• Recent Completed Milestones

– Parties filed proposals for decision and initial briefs – June 11

– Joint Petitioners responded to VPUC  request for certain financial 

information – June 21

– Parties filed reply briefs – June 25

– All filings are before the VPUC

• Upcoming Key Milestones

– VPUC Decision on CPG - TBD
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NRC License Transfer Application Update

• License Transfer Application (LTA) filed with NRC – Feb. 9, 2017

• On June 28th, NorthStar submitted a Supplemental Response to 

the NRC April 5th Request for Additional Information (RAI). This 

submittal provides a revised Form of Financial Support 

Agreement and cash flow analysis.

• Completion of NRC review and decision on LTA expected later 

this year.
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Nuclear Decommissioning Trust Update
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Nuclear Decommissioning Trust Update

• The ENVY Nuclear Decommissioning Trust (NDT) balance was 

$555.7 Million on May 31, 2018

• The NDT balance was $581.5 Million on December 31, 2017
– Summary of NDT Performance in 2018:

• Beginning Balance (1/1/18) - $581.5M

• $17.8M in Qualified Withdrawals

• $2.5M in Negative Market Adjustments

• $5.5M in Fund Expenses

• The Site Restoration Trust balance was $31.6 Million 

on May 31, 2018.
– Entergy has funded a total of $25M;  $6.6M fund growth.
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